


Report on Government Projects/Programs/Activities
January to March 2020

Agency	Address	Project/Program/ Activity Name	Location	Total Cost	Date Started	No. of Extensions	Target Completion Date	Project Status		Remarks
								% of Completion	Total Cost Incurred to Date	
SANCHEZ MIRA WATER DISTRICT	CENTRO 2, SANCHEZ MIRA, CAGAYAN	None	None	None	None	None	None	None	None	None

Prepared By:



LOVIM O. BADIANG
 Accounting Processor B


Certified Correct:


GINA JULIET C. COSTA, MBA
 General Manager D

Report on Government Projects/Programs/Activities
April to June 2020


Agency	Address	Project/Program/ Activity Name	Location	Total Cost	Date Started	No. of Extensions	Target Completion Date	Project Status		Remarks
								% of Completion	Total Cost Incurred to Date	
SANCHEZ MIRA WATER DISTRICT	CENTRO 2, SANCHEZ MIRA, CAGAYAN	None	None	None	None	None	None	None	None	None


Prepared By:

LOVIM O. BADIANG
Accounting Processor B

Certified Correct:

GINA JULIET C. ACOSTA, MBA
General Manager D

Report on Government Projects/Programs/Activities
 July to September 2020


Agency	Address	Project/Program/ Activity Name	Location	Total Cost	Date Started	No. of Extensions	Target Completion Date	Project Status		Remarks
								% of Completion	Total Cost Incurred to Date	
SANCHEZ MIRA WATER DISTRICT	CENTRO 2, SANCHEZ MIRA, CAGAYAN	Relocation of Transmission Line	San Andres, Sanchez Mira, Cagayan	468,874.00	September 1, 2020	None	September 9, 2020	100%	468,874.00	None


Prepared By:

 LOVIM O. BADIANG
 Accounting Processor B

Certified Correct:

 GINA JULIET C. COSTA, MBA
 General Manager D

Report on Government Projects/Programs/Activities
 October to December 2020

Agency	Address	Project/Program/ Activity Name	Location	Total Cost	Date Started	No. of Extensions	Target Completion Date	Project Status		Remarks
								% of Completion	Total Cost Incurred to Date	
SANCHEZ MIRA WATER DISTRICT	CENTRO 2, SANCHEZ MIRA, CAGAYAN	None	None	None	None	None	None	None	None	None

Prepared By:

LOVIM O. BADIANG
 Accounting Processor B

Certified Correct:

GINA JULIET C. ACOSTA, MBA
 General Manager D